


## OVERVIEW OF STUDY ORGANIZATION AND ENGAGEMENT



Phase 1 PRELIMINARY INPUT December 2012	Phase 2 INPUT TO DRAFT STRATEGY Spring 2013	STRATEGY FINALIZATION Fall 2013
<ul style="list-style-type: none"> <li>• Meetings with City Staff</li> <li>• Consultations with Core Working Team</li> <li>• Presentations to Project Steering Committee</li> <li>• Presentations to: (1) Environmental Network Team, (2) Environmental Advisory Committee</li> <li>• Stakeholder Workshops</li> <li>• Open Houses</li> </ul>	<ul style="list-style-type: none"> <li>• Meetings with City Staff</li> <li>• Consultations with Core Working Team</li> <li>• Presentations to Project Steering Committee</li> <li>• Presentations to: (1) Environmental Network Team, (2) Environmental Advisory Committee, (3) General Committee</li> <li>• Stakeholder Workshops</li> <li>• Open Houses</li> </ul>	<ul style="list-style-type: none"> <li>• Meetings with City Staff</li> <li>• Consultations with Core Working Team</li> <li>• Presentations to Project Steering Committee</li> <li>• Presentations to: (1) Environmental Network Team, (2) Environmental Advisory Committee, (3) General Committee</li> </ul>